
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS
OF SAN BERNARDINO COUNTY, CALIFORNIA

AND RECORD OF ACTION
April 10, 2001

FROM: G. DANIEL OJEDA, Director
Architecture & Engineering Department

RAYMOND WINGERD, Chief Probation Officer
Probation Department

SUBJECT: WEST VALLEY JUVENILE HOUSING FACILITY PHASE II – BUILDING
DEVELOPMENT – APPROVE CHANGE ORDER

RECOMMENDATION:  Approve Change Order No. 1 for $33,141.00 to Contract No. 01-32 bringing
total contract amount to $13,288,141 with Skidmore Construction Corp. CA for the construction of the
West Valley Juvenile Housing Facility - Phase II - Building Development.

BACKGROUND INFORMATION: This project includes all of the building construction to complete the build
out of a maximum security 182 Bed West Valley Juvenile Detention Facility in Rancho Cucamonga
including the construction of two 80-bed housing units, an intake area, an administration building, meal
preparation area, additional classrooms and a warehouse.  When the 160 beds in this project are added
to the 22 beds already constructed in Phase I, there will be a total of 182 authorized beds at the facility.

On January 9, 2001, the Board awarded a construction contract for this project in the amount of
$13,255,000 to Skidmore Contracting Corporation CA.  This $33,141.00 change order includes the
following changes:  installation of a conduit to a proposed trash compactor location; installation of new
electrical pull boxes for the security camera system; credit to the County due to reduced Southern
California Edison requirements; and, requires the Contractor to purchase eighty (80) wall-mounted
bunks, twelve (12) wall-mounted stools and four (4) floor-mounted benches.  The original contract
requires the Contractor to install furnishings supplied by the County.  It has been determined it would
be better for warranty considerations to have the Contractor both supply and install these furnishings.

REVIEW BY OTHERS:  This item has been coordinated with Valerie Clay, Administrative Analyst,
County Administrative Office; Eli Montoya, Department Contract Compliance Designee; and reviewed
as to form by Jean Basle, Deputy County Counsel.

FINANCIAL IMPACT:  This project is funded through proceeds from $9,200,000 in Public Improvement
Financing Certificates of Participation approved by the Board on September 30, 1997; an $8,040,000
Board of Corrections Local Detention Facility Construction Grant; $3,900,000 approved by the Board
in the FY 99/00 Capital Improvement Program budget for this project; a $1,246,486 cash match from
the Justice Facilities Reserve and $348,209 in interest accrued from the Certificates of Participation,
bringing the total budget to $22,734,695.  On July 20, 2000, the Board of Corrections notified the
Probation Department that the construction grant would be increased by an additional $434,695, for a
total of $8,040,000.
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